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UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)

Exhibit R-2

UNCLASSIFIED

COST (In Millions)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

B0020 ADVANCED AMPHIBIOUS ASSAULT VEHICLE
(AAAV)

67202 103966 94843 110584 128929 149593 69778 55496 Continuing Continuing

Quantity of RDT&E Articles 1 2 11

A.   (U)  Mission Description and Budget Item Justification:

(U) The AAAV program will field a successor to the Marine Corps’ current amphibious vehicle, the AAV7A1.  The AAAV will provide the principal means of tactical
surface mobility for the Marine Air-Ground Task Force (MAGTF) during both ship-to-objective maneuver and subsequent combat operations ashore as part of the Navy and
Marine Corps Operation Maneuver from the Sea Doctrine.   The AAAV will provide the Marine Corps with the capability to execute the full spectrum of military missions
from humanitarian operations to conventional combat operations.  The AAAV replaces the AAV7A1 vehicle.

(U) Justification for Budget Activity: The AAAV Program was approved by the Defense Acquisition Board (DAB) which conducted a Milestone I review in 1995
signifying the beginning of the Program Definition and Risk Reduction (PDRR) phase.  During this phase three (3) prototypes willo be designed, frabricated, and undergo
Development and Operational testing..

(U) FY 1998 Accomplishments:

• (U)  $ 60419 Continued PDRR phase, conducted preliminary and critical prototype design reviews.  Continued Modeling and Simulation and initiated
fabrication of long lead subsystem/components for the AAAV Personnel (P) prototypes. Initiate AAAV Survivability program.

• (U)  $ 3513 Continued to provide in-house technical support.
• (U)  $ 3270 Continued to provide program support to coordinate and update program planning, program analysis, and program execution.
(U)Total $ 67202
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(U) FY 1999 Planned Program:

• (U)  $ 92135 Continue PDRR phase, initiate and complete assembly of first prototype, initiate extensive contractor prototype testing. Initiate AAAV
Command  (C) System development.  Initiate second and third prototype assembly.  Continue AAAV Survivability program.

• (U)  $ 2451 Continue to provide in-house technical support.
• (U)  $ 5282 Continue to provide program support to coordinate and update program planning, program analysis, and program execution.  Initiate software

Independent Verification and Validation (IV&V).
• (U)  $ 1550 Complete armor validation and initiate armor characterization testing. Initiate combined government/contractor prototype acceptance testing.

• (U)  $ 2548 SBIR:  Portion of program reserved for Small Business Innovation Research assessment with 15 U.S.C. 638 (f)(1).
(U)Total $ 103966

(U) FY 2000 Planned Program:

• (U)  $ 77974 Continue PDRR phase.  Complete assembly of second and third prototypes.  Complete extensive contractor testing of all three prototypes.
Continue AAAV (C) system development.  Continue AAAV Survivability program.

• (U)  $ 3383 Continue to provide in-house technical support.
• (U)  $ 5486 Continue to provide program support to coordinate and update program planning, program analysis, and program execution. Continue software

IV&V.
• (U)  $ 4500 Initiate and complete combined government/contractor Developmental Testing-I (DT-I) , Initiate Early Operational Assessment (EOA) testing,

Initiate and complete ballistic hull & turret testing.

(U)Total $ 94843

       (U)
$

3500 Initiate Smart Work initiatives to reduce production and operational support costs
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B.  (U) Project Change Summary FY 1998 FY 1999 FY 2000

(U)  Previous President’s Budget 68186 104822 92795
(U)  Adjustments to Previous President’s Budget -984 -856 2048
(U)  Current Budget Submit 67202 103966 94843

(U) Change Summary Explanation:

(U) Funding: FY 1998 reflects an increase of below threshold reprogramming of $1,203 thousand and a decrease of $2,187 thousand for SBIR.  FY2000/01
reallocation of funds.  FY 1999 reflects a return of funds reduced in previous years, a decrease of  $856 thousand for FFRDC and various economic and R&D general
reductions.   FY  2000 reflects funding adjustments for non-pay inflation and Smart Work initiatives for the AAAV engine.

(U) Schedule:     Not applicable.

(U)  Technical:     Not applicable.

C. (U)  Other Program Funding Summary
(APPN, BLI #, NOMEN)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

(U)  PANMC, BLI# 147500, AAAV 7083 17872 Cont. Cont.
(U)  PMC, BLI# 202200, AAAV 36270 182627 274602 Cont. Cont.

(U) Related RDT&E

(U) PE 0206623M (Marine Corps Ground Combat/Supporting Arms Systems), Project C0021, AAV7A1.
(U) PE 0206623M (Marine Corps Ground Combat/Supporting Arms Systems), Project C2237, AVTB.
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D. (U)  Schedule Profile

Total

101

912

FY95 FY96 FY98FY97 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY08FY06 FY10FY07 FY11 FY13FY09 FY12Fiscal Year

Milestone

PDRR

LRIP Deliveries

EMD

Proto Rollout (3)

FRP

Contractor

DT I
1

LFT&E

DT II/RAM-D 2

IOT&

I II IOCLRIP
AWARD

FOCII

Mar 95 - Dec

Feb 01 - Dec 05

Aug 99 - Jan 00

Dec 05

Jan 00 - Jul 00

112200 200 200 200

Oct 02 - Mar 05

May  04 - May 05

Apr 05 - Sep 05

Feb 01

PDRR Award Jun 96

Aug 99 - Dec 99

Del’ y Protos Oct 02 - Jun 03

Jan 01 AugFeb 06
Dec

Jul 03

622712

1 PDRR vehicle tests continue for the period Aug 00 to Feb 03 for EMD design solutions and the accumulation of reliability data.
2 2 EMD vehicles go to LFT&E; 9 vehicles continue RAM-D testing for Apr 04 to Mar 05.

CDR

FRP Facilitization
/LLTI

3 Long lead time items (LLTI) that are not affected by redesign.                                       R-1 Line Item 55 page 4 of 6

LRIP. Facilitization
/LLTI 3

EOA (MCOTEA) Jul 00 - Oct 00

EMD

EMD Design

 Sep 07

Aug 12

Aug 00 - Feb 03

Proto Delivery Jan 00
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A.  (U) Project Cost Breakdown FY 1998 FY 1999 FY 2000
Product Development 60419 92135 81474
Support and Management 6733 10281 8869
Test and Evaluation 50 1550 4500
Total 67202 103966 94843

B.  Budget Acquisition History and Planning Information

Performing Organizations
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Organizations
GDLS (PDRR) CPAF JUN 96 64851 60419 92135 81474 CONT. CONT.
EMD award FEB 01 CONT. CONT.

Support and Management Organizations

TMA Alex, VA CPFF DEC 93 3925 3925  3262  663 0 0  0 3925
 Support Contract FFF SEP 98 0 0 3745 3851 CONT. CONT.
 Misc. Contracts CPFF Various CONT. CONT. 5587          2257 3770 1335 CONT. CONT.
Misc. Gov. labs WR Various CONT. CONT. 8301 3513 2451 3383 CONT. CONT.
Program Office
Personnel Costs

WR OCT 96 2773 2773 2773 0 0 0 2773

Modeling &
Simulation

WR Various 4361 4361 3146 300 315 300 300 4361

Test and Evaluation Organizations
Miscellaneous Various Various CONT. CONT. 1235  50 1550 4500 CONT. CONT.
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Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Delivery
Date

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Property
27 0 0 0 0 27

Support and Management Property

Test and Evaluation Property

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Subtotal Product Development 64878 60419 92135 81474 CONT. CONT.
Subtotal Support and Management 23069 6733 10281 8869 CONT. CONT.
Subtotal Test and Evaluation 1235 50 1550 4500 CONT. CONT.
Total Project 89182 67202 103966 94843 CONT. CONT.
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